COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 07/31/2007

ESTIMATE SUMMARY 14:15:28
CONTID: C15924 ESTIMATE NO: 0003 PROG SPEC YR:2005
PCN: 15924-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 87.0 DAYS TIME ALLOW: 10/31/2( FIXED COMPLETION DAT
US 50/SH 135 Gunnison PERCENT TIME:  47.80 ORIG TIME ALLOW: 10/31/2( FIXED COMPLETION DAT
PROJECT NO: NH 0501-055
US 50/SH 135 Gunnison
NAME OF ROAD: 50
PROJECT COUNTIES: GUNNISON
CONTRACTOR:
APC SOUTHERN CONSTRUCTION COMPANY, LLC PAY PERIOD ENDING 07/28/2007 DATE TIME STARTED 05/03/2007
14802 W. 44th AVENUE DATE LET 04/19/2007 DATE WORK BEGAN 05/21/2007
DATE AWARDED 04/23/2007 DATE TIME STOPPED
DATE CONTRACT EXECUTED 05/02/2007 DATE ACCEPTED
GOLDEN CO 80403 303 279-6611 DATE NOTICE TO PROCEED 05/03/2007
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 4,556,657.45 PARTICIPATING $ 1,273,022.07 S 1,098,262.44
AWARD PROJECT AMT: $  4,276,918.45 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 27.94% TOTAL EARNINGS 1,273,022.07 1,098,262.44
FUNDS AVAILABLE: $ 3,283,635.38 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 1,273,022.07 1,098,262.44
TOTAL CLAIMS: $ 0.00 RETAINAGE -32,430.66 -27,187.87
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,240,591.41 1,071,074.57
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,240,591.41 1,071,074.57
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1,071,074.57

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 15924-BID ESTIMATE RUN 07/31/2007
PROJECT: NH 0501-055 ESTIMATE NO: 0003 14:15:28
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00195 *REMOVAL OF MEDIAN COVER 4.000 3.000
sy 1.000 32.00
32.00000 4.000 128.00
0010 202-00200 *REMOVAL OF SIDEWALK 1,233.000 327.000
sy 415.000 4,025.50
9.70000 742.000 7,197.40
0015 202-00203 *REMOVAL OF CURB AND GUTTER 2,098.000 588.000
LF 789.000 8,521.20
10.80000 1,377.000 14,871.60
0020 202-00210 *REMOVAL OF CONCRETE PAVEMENT 316.000 103.000
sy 95.000 7,695.00
81.00000 198.000 16,038.00
0025 202-00220 *REMOVAL OF ASPHALT MAT 276.000 77.000
SY 118.000 3,186.00
27.00000 195.000 5,265.00
0030 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 111,321.000 0.000
sy 85,293.000 208,967.85
2.45000 85,293.000 208,967.85
0035 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 4,676.000 0.000
LF 0.000 0.00
2.90000 0.000 0.00
0040 203-00100 MUCK EXCAVATION 11.000 0.000
(4 0.000 0.00
86.00000 0.000 0.00
0045 203-01500 BLADING 40.000 0.000
HOUR 0.000 0.00
129.00000 0.000 0.00
0050 208-00007 *EROSION LOG (8 INCH) 100.000 0.000
LF 0.000 0.00
8.60000 0.000 0.00
0055 208-00045 *CONCRETE WASHOUT STRUCTURE 1.000 1.000
EACH 0.000 0.00

3,700.00000 1.000 3,700.00
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PCN: 15924-BID ESTIMATE RUN 07/31/2007
PROJECT: NH 0501-055 ESTIMATE NO: 0003 14:15:28
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 208-00050  *STORM DRAIN INLET PROTECTION 50.000 13.000
EACH 7.000 1,890.00
270.00000 20.000 5,400.00
0065 208-00200  EROSION CONTROL SUPERVISOR 1.000 0.200
Ls 0.200 640.00
3,200.00000 0.400 1,280.00
0070 210-00750  RESET LIGHT STANDARD 32.000 0.000
EACH 0.000 0.00
110.00000 0.000 0.00
0075 210-00810  *RESET GROUND SIGN 46.000 0.000
EACH 0.000 0.00
180.00000 0.000 0.00
0080 210-04010  *ADJUST MANHOLE 33.000 0.000
EACH 9.500 6,175.00
650.00000 9.500 6,175.00
0085 210-04050  *ADJUST VALVE BOX 34.000 0.000
EACH 12.000 5,760.00
480.00000 12.000 5,760.00
0090 210-04051  *ADJUST VALVE BOX (SPECIAL) 17.000 0.000
EACH 0.000 0.00
430.00000 0.000 0.00
0095 304-01005  AGGREGATE BASE COURSE (CLASS 1) 8.000 0.000
cy 0.000 0.00
86.00000 0.000 0.00
0100 304-06007  *AGGREGATE BASE COURSE (CLASS 6) 110.000 16.000
cy 28.000 1,652.00
59.00000 44.000 2,596.00
0105 304-07000  AGGREGATE BASE COURSE (CLASS 7) 4,377.000 0.000
TON 0.000 0.00
23.30000 0.000 0.00
0110 403-00721  HOT MIX ASPHALT (PATCHING) (ASPHALT) 302.000 61.000
sY 58.000 928.00

16.00000 119.000 1,904.00
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PCN: 15924-BID ESTIMATE RUN 07/31/2007
PROJECT: NH 0501-055 ESTIMATE NO: 0003 14:15:28
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 403-34701 *HOT MIX ASPHALT (GRADING SX) (75) 34,226.000 0.000
TON 7,248.300 307,690.34
42.45000 7,248.300 307,690.34
0120 411-03352 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 217.000 0.000
TON 187.350 79,623.75
425.00000 187.350 79,623.75
0125 411-03355 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-34) 1,901.000 0.000
TON 195.880 102,837.00
525.00000 195.880 102,837.00
0130 412-00600 *CONCRETE PAVEMENT (6 INCH) 314.000 87.000
SY 118.000 15,930.00
135.00000 205.000 27,675.00
0135 420-00130 GEOTEXTILE (SEPARATOR) (CLASS A) 25.000 0.000
sy 0.000 0.00
11.00000 0.000 0.00
0140 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 3,625.000 0.000
LF 0.000 0.00
15.25000 0.000 0.00
0145 606-02005 *END ANCHORAGE (FLARED) 32.000 0.000
EACH 0.000 0.00
1,500.00000 0.000 0.00
0150 608-00000 *CONCRETE SIDEWALK 525.000 144.000
sY 176.000 12,320.00
70.00000 320.000 22,400.00
0155 608-00010 *CONCRETE CURB RAMP 873.000 133.000
sy 326.000 38,631.00
118.50000 459.000 54,391.50
0160 608-00015 *TRUNCATED DOMES 760.000 188.000
SF 368.000 33,488.00
91.00000 556.000 50,596.00
0165 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 2,099.000 501.000
LF 884.000 20,066.80

22.70000 1,385.000 31,439.50
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PCN: 15924-BID ESTIMATE RUN 07/31/2007
PROJECT: NH 0501-055 ESTIMATE NO: 0003 14:15:28
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 125.000 0.000
LF 0.000 0.00
19.00000 0.000 0.00
0175 614-72871 *LOOP DETECTOR WIRE (PREFAB) SPECIAL 132.000 0.000
LF 0.000 0.00
17.00000 0.000 0.00
0180 614-72893 *SIGNAL CABLE 125.000 0.000
LF 0.000 0.00
3.25000 0.000 0.00
0185 626-00000 *MOBILIZATION 1.000 0.000
LS 0.600 192,000.00
320,000.00000 0.600 192,000.00
0190 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.000
LS 0.400 3,440.00
8,600.00000 0.400 3,440.00
0195 627-00005 *EPOXY PAVEMENT MARKING 582.000 0.000
GAL 0.000 0.00
70.00000 0.000 0.00
0200 627-30405 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 265.000 0.000
(WORD-SYMBOL)
SF 0.000 0.00
15.00000 0.000 0.00
0205 627-30410 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 7,006.000 0.000
LINE)
SF 0.000 0.00
10.00000 0.000 0.00
0210 629-01011 *SURVEY MONUMENT (TYPE 1A) 26.000 0.000
EACH 0.000 0.00
702.00000 0.000 0.00
0215 629-01110 *LOCATE MONUMENTS 40.000 0.000
HOUR 40.000 7,360.00
184.00000 40.000 7,360.00
0220 630-00000 *FLAGGING 5,500.000 321.750
HOUR 909.000 19,543.50

21.50000 1,230.750 26,461.13
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PCN: 15924-BID ESTIMATE RUN 07/31/2007
PROJECT: NH 0501-055 ESTIMATE NO: 0003 14:15:28
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 630-00001 *PILOT CAR OPERATION 360.000 0.000
HOUR 0.000 0.00
49.70000 0.000 0.00
0230 630-00007 *TRAFFIC CONTROL INSPECTION 45.000 9.000
DAY 11.000 1,243.00
113.00000 20.000 2,260.00
0235 630-00012 *TRAFFIC CONTROL MANAGEMENT 105.000 18.000
DAY 17.000 9,350.00
550.00000 35.000 19,250.00
0240 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 29.000 7.500
EACH 7.000 189.00
27.00000 14.500 391.50
0245 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 106.000 26.500
EACH 26.500 715.50
27.00000 53.000 1,431.00
0250 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 0.000
EACH 0.000 0.00
27.00000 0.000 0.00
0255 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 0.000
TYPE)
EACH 0.000 0.00
2,160.00000 0.000 0.00
0260 630-80359 *PORTABLE MESSAGE SIGN PANEL 200.000 42.000
DAY 36.000 1,944.00
54.00000 78.000 4,212.00
0265 630-80360 *DRUM CHANNELIZING DEVICE 500.000 44.000
EACH 0.000 0.00
27.00000 44.000 1,188.00
0270 630-80364 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 50.000 0.000
EACH 0.000 0.00
27.00000 0.000 0.00
0275 630-80380 *TRAFFIC CONE 1,000.000 73.000
EACH 372.000 2,418.00

6.50000 445.000 2,892.50



CONTID: C15924 COLORADO DEPARTMENT OF TRANSPORTATION Page 7

PCN: 15924-BID ESTIMATE RUN 07/31/2007
PROJECT: NH 0501-055 ESTIMATE NO: 0003 14:15:28
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0280 630-80510 *MOBILE PAVEMENT MARKING ZONE 1.000 0.000
LS 0.000 0.00
108.00000 0.000 0.00
0285 630-80560 *MOBILE PROFILOGRAPH OPERATION ZONE 1.000 0.500
LS 0.000 0.00
20,000.00000 0.500 10,000.00
0290 700-70010 F/A MINOR CONTRACT REVISIONS 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0295 700-70016 F/A FUEL COST ADJUSTMENT 22,600.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0300 700-70022 F/A OJT COLORADO TRAINING PROGRAM 2,100.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0305 700-70023 F/A ON-THE-JOB TRAINEE 1,400.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0310 700-70025 F/A QUALITY INCENTIVE PAYMENT 195,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0315 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00

CAT 0200 CURRENT AMT $ 4,510,457.45 $1,098,262.44 % 1,226,822.07
CAT NO0400 CONSTRUCTION ENGINEERING

0320 620-00001 FIELD OFFICE (CLASS 1) 1.000 1.000

EACH 0.000 0.00

21,600.00000 1.000 21,600.00
0325 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

21,600.00000 1.000 21,600.00
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ESTIMATE RUN 07/31/2007

PROJECT: NH 0501-055 ESTIMATE NO: 0003 14:15:28
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0400 CONSTRUCTION ENGINEERING
0330 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
3,000.00000 1.000 3,000.00
CAT 0400 CURRENT AMT $ 46,200.00 $ 0.00s 46,200.00

PROJECT TOTAL CURRENT AMT §

4,556,657.45 $1,098,262.44 % 1,273,022.07



